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Department of Defense Office of Inspector General 

Report No. D-2008-024 January 18, 2008 
(Project No. D2006-D000LH-0246.000) 

The Inspection Process of the Army Reset Program for 
Equipment for Units Returning From 

 Operation Iraqi Freedom 

Executive Summary 

Who Should Read This Report and Why?  The subject of this report directly applies to 
the work of DoD civilian and military personnel responsible for the reset of equipment 
provided to the warfighter deployed in support of Operation Iraqi Freedom.  This report 
not only identifies potential guidance shortfalls but also details actions the Army took in 
order to clarify policies and procedures executed during the reset process. 

Results.  The Army’s technical inspection process for the reset of unit equipment 
returning from Operation Iraqi Freedom was generally effective.  However, 
inconsistencies occurred among redeploying units in the conduct of technical inspections, 
the granting of exemptions from automatic reset induction, and the reporting of reset 
equipment.  This happened because guidance was: 

• contradictory on when and where units should perform technical inspections, 

• nonexistent on exempting equipment from automatic reset induction, and 

• insufficient on uniform reporting requirements for equipment undergoing the reset 
process. 

As a result, approximately 35 units returning from Operation Iraqi Freedom in the 
coming years will not use a standard method for initiating repair or replacement.  Items 
needing reset may be delayed in entering the national-level reset pool.  Exempting 
equipment reduces availability and creates difficulties in the redistribution of equipment 
to higher priority units.  Additionally, reset status reporting may not provide decision 
makers with complete and consistent information.  (See Finding section for detailed 
recommendations.) 

Management Comments.  The Director of Maintenance, responding for the Army 
Deputy Chief of Staff for Logistics (G-4), concurred.  The Director of Maintenance 
agreed to establish clear and consistent policy for when and where units will perform 
technical inspections and to establish uniform criteria for reporting reset progress in the 
FY 2008 Reset Fragmentary Order.  The Director of the Internal Review and Audit 
Compliance Office, responding for the Commander of the U.S. Army Materiel 
Command, nonconcurred.  The Director of Internal Review and Audit Compliance stated 
the recommendation should be redirected to the Army Deputy Chief of Staff for Logistics 
(G-4), who is responsible for the policy on the Automatic Reset Induction list.  The Army 
Deputy Chief of Staff for Logistics (G-4) concurred with the intent of the 
recommendation and agreed to establish policy directing units to seek approval from U.S. 
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Army Materiel Command for exemptions of equipment from the Automatic Reset 
Induction list.  As a result of the comments, we redirected the recommendation that dealt 
with exempting equipment from the Automatic Reset Induction list.  A discussion of 
management comments is in the Finding section of the report, and the complete text of 
the comments is in the Management Comments section.  The comments were responsive.  
However, we request that the Army Deputy Chief of Staff for Logistics (G-4) comment 
on redirected Recommendation 3. by February 19, 2008.
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Background 

Reset.  Reset is a generic term that refers to a series of actions to restore units to a 
desired level of readiness given mission requirements and availability of 
resources.  Reset actions include: 

• Replacement – Buy new equipment to replace battle losses, washouts, 
obsolete equipment, and critical equipment deployed and left in 
theater. 

• Recapitalization – Rebuild or repair equipment to a level that 
increases the performance specifications of the equipment or returns 
the equipment to a “zero mile/zero hour” level with original 
performance specifications. 

• Repair – Rebuild or repair equipment to meet Army maintenance 
standards. 

The U.S. Army Materiel Command (AMC) Reset Team conducts a site survey 
approximately 90 days before the reset start date.  The site survey looks at 
maintenance capabilities, contractor capabilities, maintenance locations, and 
support provided by AMC.  The unit’s goal is to return all equipment to full 
operational capability within 180 days of the unit’s designated reset start date for 
active Army components. The unit’s reset start date begins when the unit 
Commander determines that 85 percent of the unit’s equipment has arrived at the 
unit’s home station.  See Appendix C for a diagram of the reset process.   

Technical Inspections.  Technical inspections (TIs) are performed on equipment 
as part of the reset program to estimate man-hours, to list specific parts required 
to repair the equipment, and to determine whether maintenance is required 
beyond the field level.  Field-level reset is work performed to correct equipment 
faults as described in Technical Manuals for the equipment’s level of 
maintenance.  Field-level reset work is implemented by the Major Army 
Commands, and is performed using soldier labor, augmented by contractor labor 
as required.  This work is performed on or near the installation where the 
equipment is stationed.  Field-level reset is performed using a maintenance 
transaction:  equipment is turned in, repaired, and the same piece of equipment is 
returned to the unit.  TIs are required for field-level reset items but are not 
required for items on the Automatic Reset Induction (ARI) list.  

Automatic Reset Induction.  The ARI list contains items that are automatically 
inducted into the national-level reset program.  U. S. Army Forces Command 
(FORSCOM) and AMC have placed items on the ARI list because of expected 
extensive wear and tear experienced in theater, that requires refurbishment or 
rebuilding.  The ARI list identifies equipment that will receive depot-level 
(national-level) maintenance.  Units are required to put a minimum of 25 percent 
of their equipment on the ARI list so that it is inducted into the national-level 
reset program before they depart from theater.  National-level reset is work 
performed to correct equipment faults that require more than field-level 
maintenance.  National-level reset is performed by representatives at AMC 
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depots, arsenals, or forward-deployed bases; by contractors; by installation 
maintenance staff; or by any combination of these.  National-level reset is 
initiated through a supply transaction:  the unit turns equipment into AMC for 
repair, the equipment is taken off the unit’s property book, and the unit receives a 
similar piece of equipment in return.  

Maintenance Standards.  The Army executes national and field-level reset 
activities to repair units’ equipment to Technical Manual 10/20 level standards.  
Two different standards for equipment repair consist of: 

 
• Technical Manual 10/20 standards – all routine maintenance executed 

and all deficiencies repaired. 

• Fully Mission Capable – equipment has no critical or safety 
deficiencies, but may have deficiencies that will need to be addressed 
in the longer term. 

Units Reviewed.  To assess the reset process, we selected seven Army units in 
various stages of the process.  Included in the seven units was one unit currently 
deployed in Iraq, which had recently started their redeployment planning, 
however, had not begun shipping equipment with regard to the reset process. 

• 1st BCT, 101st Airborne Division, Ft. Campbell, Kentucky 
 
• 3rd BCT, 101st Airborne Division, Ft. Campbell, Kentucky 

 
• 1st BCT, 10th Mountain Division, Ft. Drum, New York 

 
• 1st BCT, 25th Infantry Division, Ft. Wainwright, Alaska 

 
• 4th BCT, 3rd Infantry Division, Ft. Stewart, Georgia 

 
• 3rd BCT, 2nd Infantry Division, Baghdad, Iraq 

 
• 553rd Combat Support Battalion, Ft. Hood, Texas 

Army Materiel Command.  As executive agent for the Reset Program, AMC is 
the primary organization responsible for the execution of reset operations.  AMC 
is also accountable for coordinating the efficient use of all reset capabilities and 
for providing necessary equipment for distribution by Army Deputy Chief of Staff 
(ADCS) for Programs (G-8) in support of predeployment training and equipment 
delivery dates and fielding timelines.  AMC issued Fragmentary Orders 
(FRAGOs) to help define and establish a plan for reset.  

Army Sustainment Command.  The Army Sustainment Command assumed 
reset management responsibilities from AMC on October 1, 2006.  Army 
Sustainment Command monitors and facilitates synchronization, planning, 
preparation, execution, rapid integration, and sourcing of Brigade Combat Team 
(BCT) reset requirements.  Specifically, Army Sustainment Command provides 
asset visibility of the equipment as it moves through the reset process to detect 
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delays and alerts depots when equipment is due in for maintenance.  The Army 
Sustainment Command directly supports FORSCOM.  

Army Forces Command.  FORSCOM is responsible for establishing the field-
level reset equipment repair priorities and requirements as well as equipment 
requirements and training needs for the units that are scheduled to deploy.  
FORSCOM works in coordination with the ADCS for Operations (G-3) to 
identify units about to deploy.  G-3 manages, updates, and publishes the Dynamic 
Army Resourcing Priority List (DARPL) to guide equipment distribution plans 
and drive demands for national-level reset efforts.  

Funding.  The FY 2007 supplemental funds provided reset resources totaling 
$17.1 billion with $8.5 billion in procurement and $8.6 billion in Operation and 
Maintenance.  The actual obligation of funds occurs throughout the year based on 
the return of units and the induction of their equipment into field and depot reset 
sites.  The Army relies on emergency supplemental appropriations to pay for the 
reset program because reset addresses damage and wear resulting directly from 
the Global War on Terrorism.  In the coming years, approximately 35 units will 
conduct reset operations after returning from combat operations in Iraq.  Reset 
costs for future years will depend on several factors, such as the level of force 
commitment; the activity level of those forces; and the amount of destroyed, 
damaged, or excessively worn equipment.  

Objectives 

Our overall objective was to evaluate the Army’s Reset Program for equipment to 
determine the effectiveness of the TI process for units that are completing tours in 
support of Operation Iraqi Freedom.  Specifically, we reviewed the process that 
Army units went through to reset their equipment used in support of Operation 
Iraqi Freedom.  See Appendix A for a discussion of the audit scope and 
methodology and Appendix B for prior coverage related to the audit objectives.  

Review of Internal Controls 

We did not identify an overall Management Control Program for reset.  The 
formal Management Control Programs for the Federal Managers Financial 
Integrity Act do not address the reset process as an assessable unit for any one 
Army organization.  Each Army organization that is involved in equipment reset 
has its own Management Control Program and specific internal control 
mechanisms pertaining to reset.  We did not assess the individual internal control 
programs in all of the Army organizations involved in reset because of time and 
safety constraints and the complexity of this work.  However, during our review 
we tested some of the key controls applicable to the reset of equipment that we 
considered necessary to address our audit objective.  Specifically, we examined 
TIs, reset reporting, and ARI item turn-in practices of visited units, and compared 
them with relevant criteria to determine whether Army units were complying with 
reset guidance.  We also evaluated the adequacy of the Army reset guidance itself.  
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Generally, management controls were in place and working effectively to ensure 
that the Army units we visited achieved equipment reset; however, we identified a 
few controls needing improvement and management attention.  We describe the 
controls needing improvement in our report finding and recommendations. 
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Technical Inspection Process 
The Army’s TI process for the reset of unit equipment returning from 
Operation Iraqi Freedom was generally effective.  However, 
inconsistencies occurred among redeploying units in the conduct of TIs, 
the granting of exemptions from automatic reset induction, and the 
reporting of reset equipment.   This happened because guidance was:  

• contradictory on when and where units should perform 
technical inspections, 

• nonexistent on exempting equipment from automatic reset 
induction, and 

• insufficient on uniform reporting requirements for equipment 
undergoing the reset process. 

As a result, approximately 35 units returning from Operation Iraqi 
Freedom in the coming years will not use a standard method for initiating 
repair or replacement.  Items needing to be reset may be delayed in 
entering the national-level reset pool.  Exempting equipment reduces 
availability and creates difficulties in the redistribution of equipment to 
higher priority units.  Additionally, reset status reporting may not provide 
decision makers with complete and consistent information. 

Technical Inspection Policy Inconsistencies 

The Army’s TI process for the reset of unit equipment returning from Operation 
Iraqi Freedom was generally effective.  However, inconsistencies occurred among 
redeploying units in the conduct of TIs, the granting of exemptions from 
automatic reset induction, and the reporting of reset equipment. 

Guidance on Technical Inspections 

U.S. Army units supporting Operation Iraqi Freedom performed detailed TIs to 
estimate costs of repair, repair part requirements, and man-hour requirements for 
repair of each piece of equipment.  Headquarters, Department of the Army and 
Major Army Commands issued contradictory policy and guidance regarding when 
Army units were to perform TIs. 

The seven Army units we visited performed some TIs in theater, but most TIs 
were conducted after the units returned to their home station.  Four units 
performed TIs on some of the equipment before redeploying; however, TIs on the 
majority of equipment were performed at home station.  One unit performed all of 
its TIs after returning to home station.  Another unit was unable to verify whether 
it performed TIs in theater, but performed some TIs at home station.   
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Army policy and guidance on the reset of equipment provided contradictory 
information to units regarding when to perform TIs.  An Army regulation 
establishes and prescribes policies at the headquarters level.  An operation order 
is a directive issued by a commander to subordinate commanders to effect the 
coordinated execution of an operation.  A FRAGO is an abbreviated form of an 
operation order, issued as needed, that eliminates the need for restating 
information contained in an operation order.  FRAGOs are the type of directive 
used most frequently at lower echelons.  Therefore, an Army regulation has 
greater authority than an operation order or a FRAGO.  For example:  

• Interim Change to Army Regulation 710-2, “Property Accountability 
During Deployment and Redeployment,” November 22, 2005, instructs 
units to conduct a TI of all equipment, less those items on the ARI list, 
prior to redeploying to home station.   

• Annex F to the FY 2007 Reset FRAGO, September 29, 2006, specifies 
that a TI is required for items not on the ARI list.  Active component 
equipment not qualifying for depot-level maintenance will be shipped to a 
unit’s home station.  The unit’s motor pool will inspect equipment, order 
repair parts, apply all modification work orders, and complete all 
maintenance actions to achieve the Technical Manual 10/20 standard. 

• Memorandum of Instruction for Reconstitution and Reset of U. S. Army 
Forces Command Active Component Units, April 28, 2005, and the Letter 
of Instruction for Reset of Forces Command Active Component, 
March 7, 2007, states that units will conduct a TI of all equipment, less 
those items on the ARI list, prior to redeploying to home station.  If the 
operational tempo precludes equipment inspection prior to loading the 
vessel, the inspection will be performed within 30 days of equipment 
arriving at home station.  

Contradictions in guidance regarding when and where to perform TIs affect the 
overall readiness of the warfighter.  Conducting TIs when the unit returns to home 
station allows the soldier to focus on the mission while in theater and, once home 
in a safe environment, perform TIs.  However, performing the TIs at home station 
may delay equipment’s induction into the national-level maintenance reset 
program because it was originally assumed the equipment would require only 
field-level maintenance.  As a result of lead times at repair facilities, equipment 
may not be returned in time for unit training and exercises.   

We consulted with representatives from the Office of ADCS for Logistics (G-4) 
regarding the contradiction in the guidance between the Interim Change to Army 
Regulation 710-2 and Annex F to the FY 2007 Reset FRAGO.  The representative 
agreed that the guidance is contradictory regarding when and where units should 
perform TIs.  The audit team briefed representatives from the Offices of ADCS 
G-3, G-4, G-8, and AMC regarding the contradiction in the guidance.  In addition, 
on May 31, 2007, we issued a memorandum to ADCS G-4, G-8, and AMC 
summarizing these areas of concern.   
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Guidance on Exemptions From Automatic Reset Induction 

Automatic Reset Induction Equipment.  A lack of guidance exists for 
exempting equipment from ARI.  The “Property Accountability During 
Deployment and Redeployment” policy issued by ADCS G-3 states that units are 
encouraged to identify and turn in as much of the ARI equipment as possible with 
the goal of at least 25 percent during the redeployment process.  The FY 2007 
Reset FRAGO states, “While immediately shipping 100 percent of ARI list 
equipment may not be possible given training requirements at home station, all 
ARI list equipment must be turned in to AMC for repair.”  We found that three of 
the units we reviewed shipped a minimum of 25 percent of the ARI items directly 
from theater.   

Current reset guidance for ARI does not outline a process for exempting items 
from the ARI list.  When a unit does not turn in all its ARI list equipment, it can 
potentially create asset visibility, budgetary, and equipment supply system issues.   

During our review of the 101st Airborne Division, we obtained seven 
memorandums for the division exempting ARI equipment.  We concluded the 
101st Airborne did not follow published criteria and exempted some of its ARI 
list equipment.  The 101st Airborne exemption memorandums excluded 221 
pieces of equipment (listed in Appendix D), including generators and chemical 
monitors, from induction into the reset program.  The justification for exempting 
the equipment was little or no usage of items in theater.  The 101st Airborne 
Division exemption memorandums were approved by officials within the division 
but never by officials higher than division level.  AMC, the executive agent for 
Reset, stated that it was unaware of units exempting items on the ARI list.   

An ARI list exemption memorandum was also obtained for the 1st BCT, 
10th Infantry Division, exempting 85 pieces of equipment from the reset program.  
These items were similar to those exempted by the 101st Airborne Division.  The 
units exempted the equipment because they used it only a little or not at all while 
deployed in theater.  See Appendix D for a list of specific items exempted. 

During our review of the 1st Stryker Brigade Combat Team (SBCT) at 
Fort Wainwright and the 4th BCT at Fort Stewart, we found that generators listed 
as ARI equipment were not sent to the depots, and exemption memorandums 
were not drafted by the units.  In each case, unit representatives determined that 
the generators could be maintained at home station.  For example, the 1st SBCT 
at Fort Wainwright exempted 41 generators. 

 In Summary, units did not turn in all their ARI list equipment for national-level 
reset generally due to lack of or minimal use of the equipment.   According to 
AMC, some unit commanders decide not to turn in ARI list equipment because of 
their uncertainty about whether the equipment will be returned in a timely manner 
to meet their training requirements. 
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Army Forces Generation.  Under the Army Forces Generation (ARFORGEN1) 
model, the Army goal is to provide every unit 100-percent fill of requirements on 
the standardized Modified Table of Organization and Equipment.  The ADCS G-3 
determines which units to equip using the DARPL.2  Under ARFORGEN, all 
equipment is considered Army equipment and is positioned to best support the 
National Military Strategy.   

One purpose of equipping units using DARPL is to overcome shortfalls through 
equipment maneuver and reuse in accordance with ADCS G-3 priorities.  
Exempting equipment creates difficulties for redistributing equipment to higher 
priority units.  Units that keep their own equipment for reasons of low or no usage 
circumvent ARFORGEN.   

In the Army’s FY 2006 annual assurance statement, the Department identified 
visibility of equipment transferred between theaters or areas of responsibility as a 
weakness requiring attention.  This weakness could jeopardize readiness in 
deploying units if equipment cannot be found to meet all their training 
requirements.  Also, AMC stated it is not completely aware of exemptions to 
equipment on the ARI list.   When asset visibility problems are accompanied by 
exemptions made without full notification to AMC, implementing ARFORGEN 
and equipping newly deploying units both become difficult.  AMC, as the 
executive agent for the Reset Program, should track items that are not turned in.  

Exemptions also lead to budgetary problems.  For example, if a depot is budgeted 
to repair 1,000 generators, and only 800 arrive at the depot because a unit decided 
to exempt 200 generators, this can cause a budget problem.  This same decrease 
in the number of items arriving in the national-level reset program can also cause 
an adverse effect on the number of parts already planned for and possibly ordered 
for the reset of the exempted generators. 

Guidance for Reporting Reset Equipment 

We identified equipment reporting guidance for Army units redeploying from 
Operation Iraqi Freedom, but it was insufficient on uniform reporting 
requirements for equipment undergoing the reset process.  This guidance included 
Annexes E and F of the April 28, 2005, FORSCOM Memorandum of Instruction 
and the Army ARI list.   

• Annex E provides a spreadsheet format for reporting equipment being 
reset.  The annex requires units to report total items to be reconstituted and 
the percentages of that total that were completed during each weekly 
reporting period and that were completed in total. 

• Annex F provides guidance on equipment categories to be included in 
                                                 
1 ARFORGEN is a structured progression of increased unit readiness over time, resulting in availability of 

trained, ready, and cohesive units prepared for operational deployment in support of regional combatant 
commanders’ requirements. 

2 The Department of the Army G-3 sets priorities for equipment fills and maneuver using DARPL. 
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field-level reset reporting.  The 12 categories mentioned in the annex are 
general, such as weapons, communications equipment, and soldier support 
equipment.  The guidance gives no criteria for reporting individual items. 

• AMC directs Army units to induct all items included on the ARI list into 
the national-level reset program.  The ARI list is specific down to the 
equipment line item; however, the list identifies only equipment for the 
national-level reset program and does not identify any equipment that 
should be inducted into the field-level reset program.  Additionally, units 
have the ability to request induction of field-level items (not on the ARI 
list) into the national-level reset program if they decide that field-level 
repair will not be sufficient. 

We asked officials from six of the seven Army units we visited to provide us with 
a list of the equipment they redeployed from Operation Iraqi Freedom and 
processed for reset.  We found some very clear differences between those units 
reset reporting practices.  The Army units we visited were reporting different 
numbers of total items for reset.  Three units we visited reported all the 
redeployed equipment, while the remaining three units we visited only reported 
items that the unit commander determined were maintenance significant items.  
Maintenance significant items were identified as items requiring maintenance 
higher than the immediate user.   

The 1st and 3rd BCTs at Ft. Campbell, Kentucky, and the 553rd Combat Support 
Battalion headquarters company at Ft. Hood, Texas, reported all the equipment 
that they brought back from Operation Iraqi Freedom.  By contrast, the 1st BCT, 
10th Infantry Division at Ft. Drum, New York, the 1st SBCT, 25th Infantry 
Division at Ft. Wainwright, Alaska, and the 4th Heavy Brigade Combat Team 
(HBCT), 3rd Infantry Division at Ft. Stewart, Georgia, reported only items that 
they determined were maintenance significant, which were only a subset of the 
equipment they brought back from Iraq.  The method for determining which 
equipment items were significant depended on the judgment of the local Army 
unit decision makers.   

Army guidance was available for units to identify equipment for reset reporting, 
but some of the guidance was very general and subject to interpretation.  We 
noted that the 1st BCT at the 10th Infantry Division at Ft. Drum, for example, did 
not include chemical protective masks, reeling devices, or computer and office 
equipment in its reset reporting.  Failure of Army units to include the same or 
similar items in the universe for reset reporting may prevent senior Army officials 
from having a complete understanding of the operational status of items not 
reported, which may include safety-critical or mission-critical equipment.  
Chemical protective masks can be critical to the safety of soldiers confronted with 
an operational nuclear, biological or chemical environment.  Reeling devices are 
needed to remove communications wiring prior to redeployment.  Computers and 
office equipment, although they are commercial items that can be easily replaced, 
are critical to achieve management oversight, command, and control of military 
operations.  These items could have been damaged during the deployment, yet 
they were not reported. 
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An important implication of the variation among units in the items reported is that 
Army officials may not have accurate information for comparing how far along in 
the reset process one unit is over another.  Thus, the data and methods used for 
calculating and reporting reset completion and detailing equipment status were 
not uniform, complete, or available to Army officials who were responsible for 
developing deployment packages; arranging for theater provided equipment prior 
to or on arrival in theater; and making other deployment, redeployment, and reset-
related decisions.  Uniform, consistent, complete, and accurate data facilitate 
good decision making and efficient deployment, redeployment, repair, and reset 
operations. 

Flexibility of units to send additional items for national-level reset was included 
in the guidance because units do not all have the same missions, authorized 
Modified Table of Organizational Equipment equipment sets, personnel abilities, 
or repair facilities and capabilities.  Because of these differences among units, 
equipment that cannot be sufficiently reset through the field-level reset program 
may need to be inducted into the national-level reset program. 

Other Matter of Interest 

Under the Army’s plan for modularity, units no longer deploy only as large 
divisions.  Today’s force structure allows the Army the flexibility of deploying 
BCTs with different capabilities that are then supplemented by smaller support 
elements or individual augmentees to fulfill the BCTs’ mission. 

We visited one support element during this review, the 553rd Combat Support 
Battalion, at Fort Hood, Texas.  We found that this smaller subordinate unit, 
which was not permanently assigned to the BCT it supported during its Operation 
Iraqi Freedom tour, did not receive information regarding roles and 
responsibilities for executing the reset process before leaving theater.  However, 
similar types of units permanently attached to other BCTs, based on their Table of 
Organization and Equipment, are assured oversight to include reset guidance 
because their higher headquarters have a vested interest in reporting readiness as 
a division.   

Because modularity allows units to be temporarily attached to an organic unit to 
support mission requirements, information may not be relayed to the subordinate 
units and can be overlooked.  The lack of knowledge transfer creates confusion, 
which also delays the process and increases time and expense.  For example, 
because the 553rd Combat Support Battalion did not receive timely guidance 
pertaining to the reset program, the unit did not perform TIs of equipment until 60 
days after returning to home station.  Command emphasis on relaying reset 
guidance to subordinate units down to the Company level would alleviate the 
problem and ensure continuity of operations. 



 
 

11 

Conclusion 

Approximately 35 units returning from Operation Iraqi Freedom in the coming 
years will not use a standard method for initiating repair or replacement.  Items 
needing reset may be delayed in entering the national-level reset pool.  Exempting 
equipment reduces availability and creates difficulties in the redistribution of 
equipment to higher priority units.  Additionally, reset status reporting may not 
provide decision makers with complete and consistent information. 

Recommendations, Management Comments, and Audit 
Response 

 Redirected and Renumbered Recommendations.  As a result of management 
comments, we redirected Draft Recommendation 2. to the Army Deputy Chief of 
Staff for Logistics (G-4) and renumbered the recommendations.  Draft 
Recommendations 1.a., 1.b., and 2. have been renumbered as Recommendations 
1., 2., and 3. 

We recommend that the Army Deputy Chief of Staff for Logistics (G-4): 

 1.  Establish clear policy that allows consistent application by Army 
units on when and where units will perform technical inspections. 

 2.  Establish uniform reporting criteria to ensure that Army officials 
receive consistent equipment readiness information for monitoring progress 
during the reset process. 

 3.  Establish policy directing units to seek approval from the U.S. 
Army Materiel Command for equipment exemptions from the Automatic 
Reset Induction list. 

Army Deputy Chief of Staff for Logistics (G-4) Comments.  The Director of 
Maintenance, responding for the Army Deputy Chief of Staff for Logistics (G-4), 
concurred with Draft Recommendations 1.a. and 1.b. addressed to the Army 
Deputy Chief of Staff for Logistics (G-4) and with the intent of Draft 
Recommendation 2. addressed to the U.S. Army Materiel Command (now 
directed to the Army Deputy Chief of Staff for Logistics (G-4).  The Director of 
Maintenance stated that the Army Deputy Chief of Staff for Logistics (G-4) will 
develop clear and consistent guidance on when and where units complete 
technical inspections, establish uniform criteria for reporting reset progress, and 
provide a policy on exempting equipment from the ARI list.  The guidance and 
criteria will be included in the FY 2008 Reset FRAGO.  

Audit Response.  The comments of the Director of Maintenance are responsive 
for Draft Recommendations 1.a. and 1.b.  In addition, the Army Deputy Chief of 
Staff for Logistics (G-4) accepted responsibility for Draft Recommendation 2. and 
agreed to provide guidance and criteria in the FY 2008 Reset FRAGO.  We 
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request that the Army Deputy Chief of Staff for Logistics (G-4) comment on 
redirected Recommendation 3. 

U.S. Army Materiel Command Comments.  The Director, Internal Review and 
Audit Compliance Office, responding for the Commander, U.S. Army Materiel 
Command, nonconcurred with Draft Recommendation 2.  The Director indicated 
that the recommendation should be redirected to the Army Deputy Chief of Staff 
for Logistics (G-4) because the Army Deputy Chief of Staff for Logistics, not 
U.S. Army Materiel Command, establishes the policy for the Automatic Reset 
Induction list. 

Audit Response.  We agreed with the Director, Internal Review and Audit 
Compliance Office.  We redirected Draft Recommendation 2. to the Army Deputy 
Chief of Staff for Logistics (G-4). 
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Appendix A.  Scope and Methodology 

We conducted this performance audit, from August 2006 through August 2007 in 
accordance with generally accepted government auditing standards.  Those 
standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and 
conclusions based on our audit objectives.  We believe that the evidence obtained 
provides a reasonable basis for our findings and conclusions based on our audit 
objectives. 

We evaluated the Army’s reset program for equipment to determine the 
effectiveness of the technical inspection process for those units that are 
completing their tour in support of Operation Iraqi Freedom.  Although TIs were 
the announced objective, we reviewed other aspects of the reset process as well. 

Audit Reannouncement.  The original announcement letter stated the audit 
objective was to evaluate the Army’s Reset Program for ground vehicles to 
determine the effectiveness of the TI process for units that are completing tours in 
support of Operation Iraqi Freedom.  During our preliminary work we found that 
limiting the review to ground vehicles would not provide senior Army officials 
sufficient information to help in their decision making process.  The audit was 
reannounced in January 2007 expanding the objective to include Army 
equipment. 

Unit Selection.  The United States Army currently contains 10 Division 
Operational Commands consisting of 40 BCTs.  We determined that sampling a 
BCT sized unit was the best course of action based on our meeting with the Army 
Deputy Chief of Staff for Operations (G-3), the Army Deputy Chief of Staff for 
Logistics (G-4), and the Army Deputy Chief of Staff for Programs (G-8).  We 
reviewed at least one unit from each of the three types of BCTs:  Infantry, 
Stryker, and Heavy.       

The United States Central Command provided the audit team with a schedule of 
Army units supporting Operation Iraqi Freedom known as the “patch chart.”  In 
order to gain an understanding of the TI and reset processes, the audit team 
identified units that have been redeployed to their home stations and have either 
recently completed or are undergoing the reset process as well as a unit in theater 
preparing to redeploy to their home station and in the planning stages of reset.    

Units Reviewed.  We reviewed units that were either undergoing or have recently 
completed the reset process within the last 12 months.  We judgmentally selected 
seven units for our review: 

• 1st BCT, 101st Airborne Division, Ft. Campbell, Kentucky 
 
• 3rd BCT, 101st Airborne Division, Ft. Campbell, Kentucky 

 
• 1st BCT, 10th Mountain Division, Ft. Drum, New York 
 
• 1st BCT, 25th Infantry Division, Ft. Wainwright, Alaska 
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• 4th BCT, 3rd Infantry Division, Ft. Stewart, Georgia 
 
• 3rd BCT, 2nd Infantry Division, Baghdad, Iraq 
 
• 553rd Combat Support Battalion, Ft. Hood, Texas 

Based on a recommendation from a senior Army official at Coalition Forces Land 
Component Command, we also included one Combat Support Battalion, the 
553rd Combat Support Battalion, in our review.  To gain an understanding of the 
entire process, we visited with AMC and Coalition Forces Land Component 
Command activities in Kuwait that were helping units redeploy to their home 
stations.   

Between January 2007 and August 2007, we interviewed personnel from seven 
units.  We prepared a list of standardized questions designed to assist us with 
obtaining consistent results about the TI and reset process.   

Technical Inspections.  In order to review TIs, we selected a sample from each 
of the categories in the Army Reset Report provided to Congress on June 10, 
2005, based on equipment lists provided by the units.  These categories include: 

• Aircraft, Aircraft Materiel; 

• Ammunition, Weapons, and Tracked Combat Vehicles, Special 
Weapons; 

• Combat Vehicles; 

• Mobility, Tactical, and Support Vehicles, Vehicular Components; 

• Communications and Electronics Equipment; 

• Communications Security; 

• Ground Forces Support Materiel; 

• Missiles, Missile Materiel; 

• Stryker; and 

• Other. 

Criteria.  We reviewed the following publications, memorandums, operation 
orders, and FRAGOs developed by the Department of the Army, and Army 
Materiel Command to determine the effectiveness of the TI and reset processes. 

• Department of the Army Operation Order, “Setting the Force,” 
May 15, 2003;  
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• Department of the Army FRAGO, “RESET FRAGO,” October 6, 
2005; Department of the Army Fragmentary Order, “FY07 RESET 
FRAGO,” September 29, 2006; 

• Department of the Army Memorandum, “Army Campaign Plan, 
Change 4,” July 27, 2006; Department of the Army Memorandum, 
“Memorandum of Instruction for Reconstitution and Reset of 
FORSCOM Active Component Units,” April 28, 2005; Department 
of the Army Memorandum, “Letter of Instruction for RESET of 
Forces Command Active Component (Change 1),” March 7, 2007; 

• Interim change to Army Regulation 710-2, “Property Accountability 
During Deployment and Redeployment,” November 22, 2005, which 
provides guidance on TIs, Left Behind Equipment, and Theater 
Provided Equipment; 

• Army Materiel Command Memorandum, “AMC RESET OPLAN 
FRAGO 1,” May 4, 2005; and 

• Army Reset Report to Congress as Required by the House 
Appropriations Committee on Defense, Report 109-119, June 10, 
2005. 

Significant Meetings.  We interviewed personnel from the United States Central 
Command; the Army Central Command; the Army Materiel Command; the Army 
Forces Command; the Coalition Forces Land Component Command; the Army 
Deputy Chief of Staff for Operations (G-3); the Army Deputy Chief of Staff for 
Logistics (G-4); and the Army Deputy Chief of Staff for Programs (G-8) to 
determine the scope and responsibilities for their programs as they relate to TIs 
and the reset process.  

To gain a better understanding of the scope of operations, the audit team attended 
the AMC reset conferences held October 2006 and March 2007.   Members of the 
audit team also viewed the reset processes performed at Camp Arifjan, Kuwait, a 
main hub for units redeploying to their home stations. 

Use of Computer-Processed Data.  To achieve our audit objectives, we used 
computer-processed data to obtain equipment lists in the form of Microsoft Excel 
spreadsheets.  From these spreadsheets, the audit team reviewed selected TIs for 
pieces of equipment.  This data did not influence the results of the audit findings.  

Use of Technical Assistance.  We consulted with the Office of Inspector General 
Quantitative Methods Directorate about developing a sample of units to review.  
Because the BCT selection was a time-driven process, we determined that a 
statistical sample would not be appropriate. 

Government Accountability Office High-Risk Area.  The Government 
Accountability Office identified several high-risk areas in the DoD.  This report 
provides coverage of the DoD Supply Chain Management high-risk area. 
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Appendix B.  Prior Audit Coverage  

During the last 5 years, the Government Accountability Office (GAO) and the 
Army Audit Agency (AAA) have issued seven reports discussing the reset 
process.  Unrestricted GAO and AAA reports can be accessed over the Internet at 
http://www.gao.gov and https://www.aaa.army.mil. 

GAO 

GAO Testimony No. GAO-07-439T, “Defense Logistics: Preliminary 
Observations on the Army's Implementation of Its Equipment Reset Strategies,” 
January 31, 2007 

GAO Testimony No. GAO-06-604T, “Preliminary Observations on Equipment 
Reset Challenges and Issues for the Army and Marine Corps,” March 30, 2006 

GAO Report No. GAO-05-767, “DoD Should Consider All Funds Requested for 
the War When Determining Needs and Covering Expenses,” September 28, 2005 

GAO Report No. GAO-05-427, “Better Management and Oversight of 
Prepositioning Programs Needed to Reduce Risk and Improve Programs,” 
September 6, 2005  

GAO Report No.  GAO-05-660, “An Integrated Plan is Needed to Address Army 
Reserve Personnel and Equipment Shortages,” July 12, 2005 

GAO Report No. GAO-05-293, “Processes to Estimate and Track Equipment 
Reconstitution Costs Can Be Improved,” May 5, 2005 

Army 

AAA Report No. A-2006-0086-ALM, “Coordination Between Local and National 
Level Reset: Fort Hood, Texas,” March 30, 2006 



 
 

17 

Appendix C.  Reset Process 

 

ARPL Army Resource Priority List 
DA Department of the Army 
DD Department of Defense 
DS Direct Support 
LAR Logistics Assistance Representative 
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Appendix D.  Automatic Reset Induction 
Exemptions by Unit 

The table shows items on the ARI list that were exempted from the national-level reset 
program using signed memorandums.  We also found some items at the 1st SBCT, 
Ft. Wainwright, Alaska, and at the 4th BCT, 3rd Infantry Division, Ft. Stewart, Georgia, 
that were not sent to the national-level reset program, but because no exemption 
memorandums had been prepared and signed for those items, they are not shown below. 
 

LIN Nomenclature 1st BCT, 10th ID 101st Airborne* Total

C05701 IMPROVED CHEM AGT MON 79 51 130
G18358 GEN ST MEP 831 65 65
G11966 GEN ST DSL MEP-802A 17 17
G36237 GEN SET MEP MOD 501-A 13 13
V98788 HYP-57/TSEC 12 12
G53778 GEN SET DED TM:PU-802 9 9
C07506 SHELTER INFLATABLE 6 3 9
G42170 GEN SET PU-798 6 6
T49255 MHE 270 4K FORKLIFT 6 6
G02341 AN/PSS-12 MINE DETECTORS 4 4
G35851 PU-803 4 4
G42238 GEN PU 797 4 4
G74711 MEP 803A 4 4
S75175 M129A4 VAN 4 4
X62237 TRUCK VAN EXP, M934A2 4 4
H01907 ELEC SHOP AN/ASM-146 3 3
H01912 AN/ASM-147 ESV SHELTER 3 3
G12170 MEP 804A 2 2
H01855 AN/ASM 189 ESV 2 2
J35492 PU-405 2 2
C36151 CRANE WHEEL MTD 1 1
H01857 AN/ASM 190 ESV 1 1
P28083 POWER PLANT AN/MJQ-35 1 1

TOTAL 85 221 306
 

* Exemptions listed represent the aggregate for the entire 101st Airborne Division. 
 

BCT Brigade Combat Team 
ID Infantry Division 
SBCT Stryker Brigade Combat Team 
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Appendix E.  Report Distribution 

Office of the Secretary of Defense 
Under Secretary of Defense for Acquisition, Technology, and Logistics 
Under Secretary of Defense (Comptroller)/Chief Financial Officer 

Deputy Chief Financial Officer 
Deputy Comptroller (Program/Budget) 

Under Secretary of Defense for Personnel and Readiness 
Director, Administration Management 
Director, Program Analysis and Evaluation 

Joint Staff 
Director, Joint Staff 

Department of the Army 
Assistant Secretary of the Army for Acquisition, Logistics, and Technology 
Assistant Secretary of the Army (Financial Management and Comptroller)  
Auditor General, Department of the Army 
Army Deputy Chief of Staff for Operations, G-3 
Army Deputy Chief of Staff for Logistics, G-4 
Army Deputy Chief of Staff for Programs, G-8 
Commander, U.S. Army Forces Command   
Commander, U.S. Army Materiel Command  

Department of the Navy 
Naval Inspector General 
Auditor General, Department of the Navy 

Department of the Air Force 
Assistant Secretary of the Air Force (Financial Management and Comptroller) 
Auditor General, Department of the Air Force 

Combatant Commands 
Inspector General, U.S. Joint Forces Command 
Commander, U.S. Central Command 
   Inspector General, U.S. Central Command 
Commander, U.S. Pacific Command 
Commander, U.S. European Command 
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Other Defense Organizations 
Director, Defense Logistics Agency 

Non-Defense Federal Organization 
Office of Management and Budget 

Congressional Committees and Subcommittees, Chairman and 
Ranking Minority Member 

Senate Committee on Appropriations 
Senate Subcommittee on Defense, Committee on Appropriations 
Senate Committee on Armed Services 
Senate Committee on Homeland Security and Governmental Affairs 
House Committee on Appropriations 
House Subcommittee on Defense, Committee on Appropriations 
House Committee on Armed Services 
House Subcommittee on Oversight and Investigations, Committee on Armed Services 
House Committee on Oversight and Government Reform 
House Subcommittee on National Security and Foreign Affairs, Committee on Oversight 

and Government Reform 
 



 

Army Deputy Chief of Staff for Logistics (G-4) 
Comments  
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